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Location

Along Route 5 at the southeast shore of
Lake Erie in the Athol Springs section of
Hamburg, Erie County, New York,
approximately ten miles south of
Buffalo, New York

Project Description

Deteriorating seawall protecting Route 5
Construct 1,325-foot-long stone
revetment and a 10-foot-wide and 2-
foot-tall splash apron that would provide
stability to the wall and significantly
reduce the impacts of wave run-up.
Storms and resultant waves from Lake
Erie cause overtopping of the road and
retaining wall, creating hazardous travel
conditions.

Storms also deposit large quantities of
debris onto and across the road, often
resulting in closure to traffic and unsafe
conditions for business in the area.

Design and implementation for Section
103 projects is normally cost shared 65
percent federal and 35 percent
nonfederal. Due to the Bipartisan
Budget Act of 2018, project is being
completed at full Federal expense to the
extent Fiscal Year 2018 Supplemental
Funds are used.

Importance

Route 5 is a major traffic route between
Buffalo and the south towns.

Conseguences

Without construction of the project the
seawall will continue to deteriorate,
resulting in eventual failure of the wall
and adjacent road.

Continued overtopping of Route 5 will
continue to restrict traffic and routinely
deny access to businesses and
residents.

Project Est. Fed. Cost Federal Funding FY21 FY21 FY22 FY22
Phase of Phase through FY20 Requirement Budget Requirement Budget
Construction $8.406M $8.406M $0 $0 $0 $0

* Project being constructed with 2018 Emergency Supplemental federal funds




Project Sponsor/Customer

e Sponsor — New York State Department
of Transportation through a letter of
intent in Dec 2012

e Customer — Town of Hamburg through
a letter of support to the New York State
Department of Transportation in March
2013

CAP

Congressional Interests
e Representative Chris Jacobs R NY-27
e Senator Charles Schumer D NY
e Senator Kirsten Gillibrand D NY

Current Status
e Construction is complete as of 05
January 2021
e O&M Plan under development with
closeout anticipated August 2021.

Issues
e Absence of shale bedrock at north
extent of project site

Figure 1 January 2020 Project Status, depicting completed revetment in foreground and associated wave
protection. Background depicts exposed seawall prior to construction of revetment and associated wave run up
across Rte. 5.



Figure 2 Revetment complete as of September 2020
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Figure 3 Project concept of Seawall looking north from edge of water depicting project protective features and
showcasing project betterment details

Project Manager: Tim Noon; Timothy.w.noon@usace.army.mil



